Decker Island Phase II Progress Report
November 18, 2003

Construction Activities

Decker Island

* Contractor continues to shave off the top layers on Decker Island and transport
the material to Bradford. The top 8-10 feet have been excavated to date.

* MBK is scheduled to perform a survey on Decker to determine the quantity of fill
material excavated to date.

Bradford Island

* Contractor anticipates finishing placing fill material on Bradford on Wednesday,
November 19.

* Contractor has completed placing material at the levee toe from approximately
Sta. 112+00 to 158+00 and Sta. 71+00 to 88+00.

Jersey Island
* Contractor has begun mobilizing equipment to Jersey Island.
* Contractor has completed clearing and grubbing between Sta. 290+00 to 328+00.

* Contractor should begin placing fill material between Sta. 290+00 and 328+00 by
the end of the week.

Van Sickle Island

* No construction activities planned until spring 2004.



Looking east at completed toe berm at Sta. 120+00; Bradford Island.



Looking south from the Horseshoe Bend Breach.

RD 1607, Site Review, Decker Island —11/17/2003
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Looking north from southeast corner of DFG property.

RD 1607, Site Review, Decker Island —11/17/2003
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